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EXECUTIVE SUMMARY: 

The United States Environmental Protection Agency (USEPA) Emergency 
Administrative Order contains 15 overall items to be addressed by the Michigan 
Department of Environmental Quality (MDEQ). This update includes status only 
on items for which progress was made in the last week. It is anticipated that the 
next update to this summary will be provided on Monday, February 11, 2019. 

Paragraph 54:  Lead Service lines 

• Per the city of Flint’s (City) 1/28/2019 press release, as of 1/28/2019, the 
City estimated they had excavated pipes at 20,490 homes as part of the 
FAST Start Initiative, and of these, 7,966 were lead and/or galvanized and 
replaced.  The goal is to have all Flint’s lead and galvanized service lines 
replaced by the end of 2019.  During the USEPA Order update call on 
1/30/2019, the City estimated they have 8,259 service lines remaining to 
excavate and an estimated 1,654 lines to replace based on previous 
efforts. 

• As of 1/30/2019, a request for proposals (RFP) had been issued to 
manage the Phase VI service line work.  This is expected to be the last 
phase of the service line removal effort. 

Paragraph 59:  Corrosion control; LCR sampling 

• As of 1/30/2019, Phase 1 of the pipe loop study continued to be 
implemented.  Pipes had been in place for six months but not stable.  
Phase 2 was under construction. 

• The MDEQ sent the City the 90th percentile calculation for the most recent 
sampling effort and it was 4 parts per billion (ppb).  This document was put 
online on 1/29/2019. In addition, the City was working on changes to their 
sampling work plan to reflect the new lead and copper rule sampling 
requirements. 

• The MDEQ posted on the Flint Action website the 12/17/2018 Voluntary 
Agreement Between the City of Flint and the Michigan Department of 
Environmental Quality (Voluntary Agreement).  This document includes 
the anticipated implementation date of the remaining seven Standard 
Operating Procedures.  It also includes implementation dates for the 
chemical feed system improvements. 



Paragraphs 60, 61 and 62:  Technical, managerial and financial capacity and 
necessary, capable and qualified personnel; new water source; optimization plan 

• As of 1/30/2019, the City had received 29 applications for water 
distribution operator trainee positions.  This process is on pace to fill five 
positions by the end of  February. 

• As of 1/30/2019, the City had received the design proposal for the back-up 
pipeline project plan and was preparing to send to City Council for 
approval. 

• The 12/17/2018 Voluntary Agreement includes a requirement to develop a 
plan to provide services for ongoing contract assistance provided by John 
Young and training by Nick Pizzi.  As of 1/30/2019, the City had asked the 
USEPA to use Water Infrastructure Improvements for the Nation (WIIN) 
funding. 

• As of 1/30/2019, the chemical feed building was being designed by 
contractor Camp, Dresser & McKee (CDM).  In addition, design proposals 
had been submitted from three vendors for the Dort and Cedar Street 
Reservoir projects and the City was evaluating those proposals.  The City 
was also working on an RFP for monitoring panels.  The Kearsley Street 
project is ongoing.  Other projects in the works included northwest 
transmission mains and water meters. 


